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20 A $1,308,882 4,753 53 Lyden Way to Madra Del Cerro Complete Complete RFS to start  first week August
20 A $2,827,038 6,904 67 54th to College Streamview Drive Complete 11/19/2004 95% 0% RFS Out to bid to start in 8 weeks

Surcharge $2,068,570 SBC JTO 5,965 150 Navajo Rd to Acuff Dr Cowles Mtn Blvd Complete 12/3/2004 95% 0% 0% 0% 0% 0% 0% 0% SBC Small Amount of Facilities; start cutovers Monday
Surcharge $1,980,236 City SBC 5,845 138 Lake Shore Dr to City Limits Jackson Drive 9/17/2004 5/6/2005 85% 0% 0% 0% 85% 0% 0% 0% 85% 0% 0% 0%
Surcharge $1,846,292 City SBC 7,097 131 Mission Gorge to Waring Twain, 50th, Orcutt 11/10/2004 6/3/2005 10% 55% 0% 0% 0% 55% 0% 0% 0% 55% 0% 0% 0%

20 A $1,073,362 5,072 36 Murray Park Dr to Wandermere Park Ridge 10/15/2004 2/4/2005 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% No SBC; Started Aug 25

Surcharge $3,027,949 D 11,694 78 Fairmount to 54th Street Orange Avenue November 8, 2004 Coordinate with School improvements

Surcharge $2,693,836 D 9,290 125 Del Cerro to Park Ridge Madra Ave February 2005

20 A $881,881 D 2,404 55 Jackson Dr to City Limits (BaltimoLake Shore Drive May 2005

Surcharge $1,035,056 D 2,986 33 Montezuma to 63rd Catoctin Drive June 2005

20 A $982,179 D 2,976 49 Waring Rd. to Fontaine St Princess View Drive November 2005

Surcharge $4,081,883 D 18,537 720 Project Block 7 - F February 2006

Surcharge $380,000 D 0 Lea to Streamview 54th Street Transmission TBD

TOTAL $22,878,282 78,770 1,582 14.9 Miles Distribution

Block 7-F 717 Owners
152 Occupants
720 Conversions

Completed

DISTRICT SEVEN CableSBCSDG&E

Completed CompletedCompleted
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